Sprint	Sprint 1	Sprint 2	Sprint 3	Sprint 4
Tag	0.1.0	0.2.0	0.3.0	0.4.0
Date	19.09.2017-25.09.2017	26.09.2017-02.10.2017	03.10.2017-09.10.2017	10.10.2017-16.10.2017
Milestones	- project plan completed		- provisional technology fixed - research completed	
Time Budget	34	34	34	34
Tasks	- write project plan - adapt Infrastructure	<ul> <li>academic research</li> <li>brainstorm basic concept</li> <li>define quality of service attributes</li> <li>Retrospective 1 (at the end of the Sprint)</li> </ul>	- write basic concept (including testing concept) - carry out Language Evaluation - academic research	- draft basic architecture & domain model - bootstrap project - prototype architectural critical components
Documents / Artefacts	- problem statement - project plan	- first draft of concept paper	- research report - language evaluation - second draft of concept paper	- third draft of concept paper with drafted architecture

Sprint	Sprint 5	Sprint 6	Sprint 7	Sprint 8
Tag	0.5.0	0.6.0	0.7.0	0.8.0
Date	17.10.2017-23.10.2017	24.10.2017-30.10.2017	31.10.2017-06.11.2017	07.11.2017-13.11.2017
Milestones	- basic architecture fixed	- testing concept fixed	- architecture fixed - final technology fixed	
Time Budget	34	34	34	34
Tasks	- prototype architectural critical components	- prototype testing architecture - finalize testing concept - Retrospective 2 (at the end of the Sprint)	- finalize architecture	- implement core functionality - set up testing infrastructure
Documents / Artefacts	- fourth draft of concept paper with provisional architecture	- fifth draft of concept paper with final testing concept	- concept paper	

Sprint	Sprint 9	Sprint 10	Sprint 11	Sprint 12
Tag	0.9.0	0.10.0	0.11.0	0.12.0
Date	14.11.2017-20.11.2017	21.11.2017-27.11.2017	28.11.2017-04.12.2017	05.12.2017-11.12.2017
Milestones	- core functionality implemented			- basic functionality implemented
Time Budget	34	34	34	34
Tasks	- implement core functionality	- implement basic functionality - Retrospective 3 (at the end of the Sprint)	- implement basic functionality - exhaustive testing	<ul> <li>Improve code quality &amp; documentation</li> <li>exhaustive testing</li> <li>performance testing</li> </ul>
Documents / Artefacts				

Sprint	Sprint 13	Sprint 14
Tag	0.13.0	0.14.0
Date	12.12.2017-18.12.2017	19.12.2017-22.12.2017
Milestones	- documentation completed	- final release / submission
Time Budget	34	34
Tasks	- finalize release documents - prepare presentation	- prepare submission archive (e.g. JIRA export) - print documents
Documents / Artefacts	<ul> <li>- Management Summary</li> <li>- Abstract</li> <li>- Poster</li> <li>- Final Submission Document</li> <li>- Presentation</li> </ul>	- Final submission archive (CD)